

IQRA PROJECT - WORK PLAN

WEEK 1: SETUP & BASE PAGES

Day 1: Repair Navbar, Footer, and Router

Files: App.js, Navbar.js, Footer.js

Day 2: Home Page - Figma Optimized

Files: pages/Home.js

Day 3: Platform Main Page

Files: pages/Platform.js

Day 6-7: Django Setup + CORS Testing

Files: settings.py, urls.py

WEEK 2: AI ENGINE (RAG)

Day 8: Prepare PDF Dataset

Files: ai_engine/data_files/

Day 9: Enhance ingest.py (Multi-PDF)

Files: ingest.py

Day 12: SmartModule Page Logic

Files: pages/SmartModule/index.js

Day 13-14: SmartModule CSS & UI Polish

Files: SmartModule.css

WEEK 3: CORE AI FEATURES

Day 15: F1: Diagnostic Form Implementation

Files: StudyPlan.js

Day 18: F2: Image Exercise Upload

Files: GapAnalyzer.js

Day 20: F2: Gemini Vision Integration

IQRA PROJECT - WORK PLAN

Files: rag_service.py

Day 21: F3: Career Orientation Quiz

Files: CareerAdvisor.js

WEEK 4: FINAL DEMO & SFE

Day 23: F3: Data Visualization (Chart.js)

Files: CareerAdvisor.js

Day 26: Full Responsive Optimization

Files: Global CSS

Day 28: Documentation & README

Files: README.md

Day 29-30: FINAL DEMO & SFE REPORT

Files: Academic Submission
